

RESOLUTION NO. 2930

RESOLUTION AUTHORIZING THE MAYOR TO SIGN AN AMENDMENT TO OWNER-ENGINEER AGREEMENT AMENDMENT NO. 01 WITH HLA ENGINEERING AND LAND SURVEYING, INC., FOR THE WASTEWATER COLLECTION SYSTEMS IMPROVEMENTS PROJECT


WHEREAS, the City of Selah signed an engineering design and construction contract to make certain improvements to the sanitary sewer system, and

WHEREAS; the City wishes to change that contract due to additional design engineering and construction observation being granted to the original contract;

WHEREAS; these changes will result in an additional \$41,814.00 to the engineer's contract;

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor is authorized to sign an Amendment to Owner-Engineer Agreement Amendment No. 01 with HLA Engineering and Land Surveying Inc., for the Wastewater Collection System Improvements Project.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 12th day of July, 2022.

  
\_\_\_\_\_  
Sherry Raymond, Mayor

ATTEST:

  
\_\_\_\_\_  
Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:

  
\_\_\_\_\_  
Rob Case, City Attorney

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated **June 28, 2022**.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT**  
**Amendment No. 01**

**The Effective Date of this Amendment is: June 28, 2022.**

Additional working days added to the Contractor's contract due to change orders No. 1 and 2.

Effective Date of Owner-Engineer Agreement: July 12, 2022

Owner: City of Selah

Engineer: HLA Engineering and Land Surveying, Inc.

Project: Wastewater Collection System Improvements

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

Modifications of payment to Engineer is to cover costs associated with adding eighteen (18) working days to the Contractor's contract due to change orders No. 1 and 2.

The following is a summary of amended fees per category:

	Original Agreement	Amendment No. 1	Adjusted Agreement
Basic Services	\$126,296.00	\$19,026.00	\$145,322.00
Resident Project Observation	\$139,304.00	\$22,788.00	\$162,092.00
Total	\$265,600.00	\$41,814.00	\$307,414.00

Agreement Summary:

Original agreement amount:	\$ 265,600.00
Net change for prior amendments:	\$ 0.00
This amendment amount:	\$ 41,814.00
Adjusted Agreement amount:	\$ 307,414.00

Change in time for services (days or date, as applicable): Eighteen (18) additional working days

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

By: Sherry Raymond  
Print  
name: Sherry Raymond

By: Michael T. Battle  
Print  
name: Michael T. Battle, PE

Title: Mayor

Title: President

Date Signed: 7/12/22

Date Signed: 6/28/2022

AGENCY:

By: \_\_\_\_\_  
Print  
name: \_\_\_\_\_

Title: \_\_\_\_\_

Date Signed: \_\_\_\_\_  
\_\_\_\_\_