

RESOLUTION NO. 2933

RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 1 WITH TTC CONSTRUCTION, INC., ON THE CRUSHER CANYON ROAD SANITARY SEWER IMPROVEMENTS PROJECT

WHEREAS, the City signed a construction contract with TTC Construction, Inc., for certain improvements to the sanitary sewer system; and


WHEREAS, the City desires to change manhole depths and excavation depths on such project to approximately two feet shallower than originally planned; and

WHEREAS, such changes will result in a reduction of \$8,649.81 to the original contract amount; and

WHEREAS, a written change order – Change Order No. 1 – has been drafted to reflect this alteration and the terms thereof are acceptable to City staff;


NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor is and authorized to sign Change Order No. 1 with TTC Construction, Inc., on the Crusher Canyon Road Sanitary Sewer Improvements Project.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 26th day of July, 2022.




Sherry Raymond, Mayor

ATTEST:



Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:



Rob Case, City Attorney

HLA

CHANGE ORDER NO. 1



DATE: 7/6/2022
PROJECT OWNER: City of Selah
PROJECT NAME: Crusher Canyon Road Sanitary Sewer Improvements
HLA PROJECT NO.: 21065
CONTRACTOR: TTC Construction Inc.

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENT:

| | | |
|---|----|--------------|
| Original Contract Price (Including Applicable Sales Tax): | \$ | 1,197,162.82 |
| Current Contract Price Adjusted by Previous Change Order(s) Including Applicable Sales Tax: | \$ | 1,197,162.82 |
| Change in Contract Price Due to this Change Order (Including Applicable Sales Tax): | \$ | (8,649.81) |
| Adjusted Contract Price Including this Change Order (Including Applicable Sales Tax): | \$ | 1,188,513.01 |

| | |
|--|-----------------------------|
| Original Contract Completion Date: | Wednesday, October 12, 2022 |
| Current Contract Completion Date Adjusted by Non-Working Days and/or Previous Change Order(s): | Wednesday, October 12, 2022 |
| Change in Contract Working Days due to this Change Order: | Zero (0) working days |
| Revised Contract Completion Date: | Wednesday, October 12, 2022 |

CONTRACTOR:

Date: 7/6/22

ENGINEER:

Date: 7/7/22

OWNER:

Date: 7/27/2022



CHANGE ORDER NO. 1



DATE: 7/6/2022
 PROJECT OWNER: City of Selah
 PROJECT NAME: Crusher Canyon Road Sanitary Sewer Improvements
 HLA PROJECT NO.: 21065
 CONTRACTOR: TTC Construction Inc.

| ITEM NO. | DESCRIPTION | UNIT | QTY | UNIT PRICE | CHANGE AMOUNT |
|------------------------------------|-----------------------------------|------|------|-------------|---------------|
| CHANGE ORDER NO. 1 | | | | | |
| 17 | Reduced Manhole Depths (Credit) | EA | 10 | \$ (160.00) | \$ (1,600.00) |
| 18 | Reduced Excavation Depth (Credit) | LF | 2890 | \$ (2.21) | \$ (6,386.90) |
| CHANGE ORDER NO. 1 SUBTOTAL | | | | | \$ (7,986.90) |
| 8.3% STATE SALES TAX | | | | | \$ (662.91) |
| CHANGE ORDER NO. 1 TOTAL: | | | | | \$ (8,649.81) |

CHANGE ORDER JUSTIFICATION:

Due to safety concerns resulting from significant trench wall collapses for the new sewer installation, a redesign of the proposed sewer improvements has been completed. The redesign reduces the depth of required excavation for the installation of the proposed sewer and manholes.

ACCOMPLISHING WORK:

Street and sewer improvements shall be completed in accordance with WSDOT Standard Specifications and Special Provisions applicable sections.

The proposed sewer main and manholes depths will be reduced by revising manhole risers/adjustment rings from the following manholes:

- SSMH #3 Remove 2' Riser
- SSMH #4 Remove 2' Riser
- SSMH #5 Remove 2' Riser
- SSMH #6 Remove 2' Riser
- SSMH #7 No Change
- SSMH #8 No Change
- SSMH #9 Remove 2' Riser
- SSMH #10 Remove 2' Riser