

RESOLUTION NO. 3046

RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 1 WITH NORTHWEST STRIPING & SEALING, LLC, PERTAINING TO THE CITY'S 2023 CRACK & SEAL PROJECT

WHEREAS, the City previously entered into a construction contract with Northwest Striping & Sealing, LLC, for crack sealing and seal coating; and

WHEREAS, the City desires to increase the quantities for this project; and

WHEREAS, a written change order – labeled Change Order No. 1 – has been drafted, its terms are acceptable to City staff, and the net effect will be that the previous contract price will be increased by \$34,188.75 and the new adjusted contract price will be increased to \$91,229.20 (which amount is not inclusive of sales tax);

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor be and is authorized to sign Change Order No. 1 with Northwest Striping & Sealing, LLC, in the form appended hereto, contingent on Yakima County CA concurrency.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 12th day of September, 2023.

Sherry Raymond
Sherry Raymond, Mayor

ATTEST:

Dale E. Novobielski
Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:

Rob Case
Rob Case, City Attorney

CHANGE ORDER

Project Title	2023 Crack Seal		
Owner	City of Selah	Contractor Name	Northwest Asphalt Striping & Sealing
Change Order No.	1	Contractor Address	839 N. Corriedale Rd. Yakima, WA 98901
Change Order Date	August 29, 2023		
G&O No.	23837		

The following changes are hereby made to the Contract Documents:

SCHEDULE A: STREETS

ITEM 1: Additional Crack Sealing

Provide approximately 14,481 LF of additional crack sealing and 1,433 LF of G-Mix for wide cracks.

The lump sum cost for this work is:.....\$18,484.00

Justification: The additional work is at the request of the Owner.

Working Days: Five working days are added to the Substantial and Physical Completion Contract Times.

SCHEDULE B: CARLON PARK

ITEM 1: Additional Path Repairs

Clean and repair additional areas along the interior of Carlon Park, including approximately 20 tons of asphalt for low and failed areas, and seal coat approximately 10,567 SF. Provide G-Mix for wide cracks.

The lump sum cost for this work is:.....\$15,704.75

Justification: The additional work is at the request of the Owner.

Working Days: Five working days are added to the Substantial and Physical Completion Contract Times.

CHANGE TO CONTRACT PRICE

Original Contract Amount (without tax):	\$57,040.45
Current Contract Amount, as adjusted by previous change orders:.....	\$57,040.45
The Contract Amount due to this Change Order will be increased by:	\$34,188.75
The new Contract Amount (without tax) due to this Change Order will be:.....	\$91,229.20

CHANGE TO CONTRACT TIME

The Substantial Completion Contract Time will be increased by 10 working days, for a total of 20 working days.

The Physical Completion Contract Time will be increased by 10 working days, for a total of 25 working days.

This document will become a supplement to the Contract and all provisions in the Contract will apply hereto. The Contractor acknowledges and agrees that by executing this change order he foregoes all rights and privileges of acquiring any additional compensation for any known or unknown claims of any type or nature, to include but not be limited to, any additional work, delays, extended office overhead, design omissions, changed site conditions, or any oral directions as of the date of the execution of this change order.

**GRAY & OSBORNE, INC.
(RECOMMENDED)**

Jim Lehman Date 09/05/2023

**NORTHWEST ASPHALT
STRIPING & SEALING
(ACCEPTED)**

Jennifer Webster Date 09/05/2023

**CITY OF SELAH
(ACCEPTED)**

Sherry Raymond Date 9-13-2023