SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

4/21/2016

	April					May					May				
TASK	MON 25	TUE 26	WED 27	THU 28	FRI 29	MON 2	TUE 3	WED 4	THU 5	FRI 6	MON 9	TUE 10	WED 11	THU 12	FRI 13
install services between southern and pleasant	✔	✔													
Install services between pleasant and riverview			✔	✔											
Tie in at Riverview and 3rd						✔									
install services between riverview and valleyview							✔	✔							
Tie in at Pleasant and 3rd									✔						
Install remaining hydrants											✔				
Tie in at Valleyview and 3rd												✔			
Prep for grinding and paving													✔	✔	