SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

	~~April~~ May					May					May				
TASK	MON 2	TUE 3	WED 4	THU 5	FRI 6	MON 9	TUE 10	WED 11	THU 12	FRI 13	MON 16	TUE 17	WED 18	THU 19	FRI 20
Install services between pleasant and riverview	✔	✔	✔												
Tie in at Riverview and 3rd				✔											
install services between riverview and valleyview						✔	✔								
Tie in at Pleasant and 3rd with extra cap at southern								✔							
Tie in at Valleyview and 3rd									✔						
Install remaining hydrants											✔	✔			
Clean up and Prep for grinding and paving													✔	✔	