SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

5/19/2016

	May					May/June					June				
TASK	MON 23	TUE 24	WED 25	THU 26	FRI 27	MON 30	TUE 31	WED 1	THU 2	FRI 3	MON 6	TUE 7	WED 8	THU 9	FRI 10
Yard work	✔			✔											
Pull up asphalt		✔													
Install Bollards			✔	✔											
Tie in at Valleyview and 3rd					✔										
Memorial Day						✔									
Prep for Asphalt							✔	✔							
Overlay 3rd/ tie in intersections									✔	✔					
Adjustments and final clean up											✔	✔			
Demob													✔	✔	