SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

5/4/2016

TASK	May					May					May				
	MON 9	TUE 10	WED 11	THU 12	FRI 13	MON 16	TUE 17	WED 18	THU 19	FRI 20	MON 23	TUE 24	WED 25	THU 26	FRI 27
install services between riverview and valleyview	✔	✔	✔												
Tie in at Pleasant and 3rd with extra cap at southern				✔											
Install hydrants between Pleasant and Valleyview						✔									
Tie in at Valleyview and 3rd							✔								
Install hydrant north of Valleyview								✔							
Clean up and Prep for grinding and paving									✔		✔	✔			
Grind 3rd													✔		
Overlay 3rd														✔	

SE THIRD ST WATER MAIN REPLACEMENT
3 Week Lookahead Schedule

5/4/2016

	May					May					May				
TASK	MON 9	TUE 10	WED 11	THU 12	FRI 13	MON 16	TUE 17	WED 18	THU 19	FRI 20	MON 23	TUE 24	WED 25	THU 26	FRI 27
install services between riverview and valleyview	✔	✔	✔												
Tie in at Pleasant and 3rd with extra cap at southern				✔											
Install hydrants between Pleasant and Valleyview						✔									
Tie in at Valleyview and 3rd							✔								
Install hydrant north of Valleyview								✔							
Clean up and Prep for grinding and paving									✔		✔	✔			
Grind 3rd													✔		
Overlay 3rd														✔	