Job Name: 2013 DWSRF Water System Improvements Weekly Activity Schedule Job No: 12129

Scout Lake Construction INC Fed Aid Contract #: DM12-952-093
Working Hours 7:00 AM - 4:30 PM

Date: 7/30/2014 Ti2r iz 129 | 7130|731 8 | 8/2 | 8/3 | 84 | 85 | 8/6 | 8/7 | &g | 8/9 | 810 | 8/11 | 812 8113 | 8114 | 8115 | 8116
Contractor IDescription of Work Mon | Tue | Wed | Thu | Fri Mon | Tue | Wed | Thu | Fri Mon | Tue | Wed| Thu | Fri
SLC IHome Mainline & Pear SS X X X
SLC Tie In @ Speyers & Home X

Utility Asphalt Patching X
SLC Hillview
Granite |Hil[view Berms X
SLC IRemove Hydrants Pear X
sLC IClean up & Pressure Test X

Home
SLC Home Side Services X X X X X X

Remove Hydrants & 2 Tie
SLC ins Home X 2 A X X
City of Selah Joe Henne Director of Public Works 509-898-7365
City of Selah Ty Jones Utility Foreman 509-698-7365
Scout Lake Const. |Taylor Denny Project Manager 509-698-0752 509-698-0751 509-945-6367
Scout Lake Const. |Christy Daniels Project Manager 509-698-0752 509-698-0751 509-388-5537
Scout Lake Const. [Andy Elliott Superintendent 509-698-0752 509-698-0751 509-895-4842
HLA Terry Alapeteri Engineer 509-966-7000
HLA Steve Sziebert Engineer 509-966-7000 509-952-1998
HLA Eric Stein Inspector 509-952-3008
Granite Mark Reed : 509-248-8376
PR Systems Ben Baze 360-459-1613
Pro Cut Concrete |Shane Thompson 509-575-0745
TM Inc Ryan Sanders 509-566-4327
Withrow Alan Withrow 509-697-4285

Notes:




