

RESOLUTION NO. 2927

RESOLUTION AUTHORIZING THE MAYOR TO SIGN CONSTRUCTION CONTRACT CHANGE ORDER NO. 1 AND CHANGE ORDER NO. 2 BETWEEN THE CITY OF SELAH AND BELSAAS & SMITH FOR THE WASTEWATER COLLECTION SYSTEMS IMPROVEMENTS PROJECT

WHEREAS, the City of Selah signed a construction contract to make certain improvements to the sanitary sewer system, and


WHEREAS; the City wishes to change that contract due to unsuitable soils, additional hot mix asphalt, curb, gutter, and additional depth of the sewer main and manhole installation;

WHEREAS; these change orders will result in an additional 18 working days to the construction contract;

WHEREAS; these change orders will result in an additional \$236,144.71 to the construction contract;


NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor is authorized to sign a construction contract Change Order No. 1 and Change Order No. 2 with Belsaas & Smith for the Wastewater Collection System Improvements Project.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 14th day of June, 2022.




Sherry Raymond, Mayor

ATTEST:



Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:



Rob Case, City Attorney