

RESOLUTION NO. 2943

RESOLUTION AUTHORIZING THE MAYOR TO SIGN TASK ORDER 2021-13  
ADDENDUM NO. 1 BETWEEN THE CITY OF SELAH AND HLA ENGINEERING AND  
LAND SUREVEYING, INC. TO PROVIDE ENGINEERING SERVICES FOR WORK ON  
THE FREMONT AVENUE RESURFACING PROJECT

WHEREAS, the City desires to add Engineering services to the Fremont Avenue Resurfacing project; and

WHEREAS, the City currently uses HLA Engineering and Land Surveying, Inc. for professional civil engineering and consulting work; and

WHEREAS, the City wishes to engage HLA via Task Order Addendum No. 1 for the Engineering services for the Fremont Avenue Resurfacing project; and

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor be authorized to sign Task Order No. 2021-13 Addendum No. 1 between the City of Selah and HLA Engineering and Land Surveying, Inc. for the Fremont Avenue Resurfacing project.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 13<sup>th</sup> day of September, 2022.

Sherry Raymond  
Sherry Raymond, Mayor

ATTEST:

Dale E. Novobielski  
Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:

R.O.C.  
Rob Case, City Attorney

**ADDENDUM NO. 1**

**TASK ORDER NO. 2021-13**

REGARDING GENERAL AGREEMENT BETWEEN CITY OF SELAH

AND

HLA ENGINEERING AND LAND SURVEYING, INC. (HLA)

**PROJECT DESCRIPTION:**

**Fremont Avenue Resurfacing**

HLA Project No. 21249E/C

TIB Project No. 3-E-182 (006)-1

**REASON FOR ADDENDUM NO. 1:**

Project construction hours were prolonged throughout the project due to subcontractors working longer hours than anticipated to complete the project within the time provided in the contract. This addendum includes additional construction engineering services to provide additional inspection and contract administration services resulting from the prolonged construction hours.


**FEE FOR SERVICE:**

Revise the Task Order No. 2021-13 fee for service to read:

**2.0 Construction Engineering**


All work shall be performed on a time-spent basis in accordance with Exhibit A – Schedule of Hourly Rates attached to the General Services Agreement, plus reimbursement for direct non salary expenses such as printing expenses, vehicle mileage, and outside consultants for an estimated fee of \$49,800.00. The estimated amount for Addendum No. 1 is \$8,500.00, and when added to the original Task Order No. 2021-13 of \$41,300.00, equals \$49,800.00.

**Proposed:**

  
\_\_\_\_\_  
HLA Engineering and Land Surveying, Inc.  
Michael T. Battle, PE, President

8/26/2022  
Date

**Approved:**

  
\_\_\_\_\_  
City of Selah  
Sherry Raymond, Mayor

9.15.22  
Date