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Install blow off and one hydrant between Southern and
Riverview and then fill line

Finish main and blowoffs between riverview and
valleyview then fill ihe line

riverview

install main just north of valleyview and fill line
flush and pull bacteria on the two sections north of
riverview

Pressure test between southem and riverview

install two hydrants between southem and pleasant

Pressure test the two sections north of riverview

Flush and pull bacteria on main between southem and |

install services between southern and pleasant

Instail services between pleasant and riverview

install services between riverview and valleyview




