

RESOLUTION NO. 2813

RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 3 FOR THE EAST GOODLANDER ROAD IMPROVEMENTS PROJECT.


WHEREAS, the City of Selah wishes to sign a Change Order No. 3 between the City of Selah and Granite Construction Company for the East Goodlander Road Improvements; and,

WHEREAS, the Change Order No. 3 provides 21 additional working days due to delays caused by subcontractors and utility companies; and,

WHEREAS, Change Order No. 3 is a no cost increase change order;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON that the Mayor be authorized to sign Change Order No. 3 for the East Goodlander Road Improvements Project.

PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON this 27th day of October 20, 2020.




Sherry Raymond, Mayor

ATTEST:



Dale E. Novobielski, Clerk/Treasurer

APPROVED AS TO FORM:



Rob Case, City Attorney