

RESOLUTION NO. 3154

RESOLUTION AUTHORIZING THE MAYOR TO SIGN "CHANGE ORDER NO. 1" WITH NORTHWEST STRIPING & SEALING, LLC, PERTAINING TO THE CITY'S 2024 CRACK SEAL PROJECT

WHEREAS, the City previously entered into a construction contract with Northwest Striping & Sealing, LLC, for crack sealing and seal coating; and

WHEREAS, the City desires to increase the quantities for this project; and


WHEREAS, a written change order – labeled Change Order No. 1 – has been drafted, its terms are acceptable to City staff, and the net effect will be that the previous contract price will be increased by an estimated \$1,079.00 and the new adjusted contract price thus become \$35,659.00 (which amount is not inclusive of sales tax); and


WHEREAS, the City Council finds that good cause exists;

NOW THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, that the Mayor be and is authorized to sign Change Order No. 1 with Northwest Striping & Sealing, LLC, in the form appended hereto.


PASSED AND ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELAH, WASHINGTON, this 8th day of October, 2024.

ATTEST:


Roger Bell, Mayor


Courtney McGarity, City Clerk

APPROVED AS TO FORM:


Rob Case, City Attorney